AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
60 2002JUL18 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
VI VIAN L. NORDAUNE (586) 753- 2068 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: - $315, 458. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
NORDAUNV@ACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002JUL18
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 60 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of 11 Infantry
Carrier Vehicles (I1CV). The Contractor Serial Nunbers are as follows:

I Cv- 0002 I Cv- 0092
I Cv- 0003 1 Cv- 0093
I Cv- 0038 I Cv- 0097
I Cv- 0090 I Cv- 0098
I Cv- 0091 1 Cv- 0099

I Cv- 0106

3. Baseline Configuration. The baseline configuration for the vehicles manufactured in the London Ontario Canada facility were
manuf actured to the contractor's Ceneral Assenbly |ICV Part Nunber 10651420-011 (12479551), dated 20 February 2002.

4. Configuration Managenent. The contract provisions of C 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the ICVs, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipnment, test equipment, and | oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pment configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the ICV Performance Specification, and any Interface Control Docunents related to Governnent Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
established. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environnment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Team has established a corrective action plan for the CM
process. To clarify the CM process, the contractor and the Government agree to execute a contract nodification which specifies the CM
process NLT 15 August 2002.

3) Delivery Team Meetings. The previously established joint contractor-CGovernment Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, and
W BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Dat a Requirenents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the
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har dwar e/ sof tware by renpval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/ software shall be at Governnent direction. In the event, the Governnent elects to make its own
correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to an equitable adjustment of the contract
prices.

7. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any

di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all ICvs
previously accepted. The corrective action and/or retrofit of the vehicles shall be performed at a | ocation specified by the
Governnent, at no additional cost to the Governnent.

8. To inspect the vehicles covered by this nodification, the Government will use the conditionally accepted Final |nspection Record
(FIR) ICV FIR Revision D, dated 31 May 2002.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject ICVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval . |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two business days after shipnent. The PCO
shal |l be notified one (1) business day prior to shipnent of any changes to the terns as stated herein and/or any additional changes that
may occur to the vehicles listed in this nodification. The parts and hardware shortages shall be installed on the vehicles, at a
| ocation specified by the Governnent. The installation is subject to Governnent inspection and acceptance. This condition will be net
upon Government verification that the installation has been satisfactorily acconplished. The Attachment A addresses the open issues and
Attachnment B addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and nmintain a vehicle unique Vehicle Information Data Sheets (VIDS), formerly Attachment B. The
contractor shall provide an automated solution that can function within the IDE. The VIDS database shall incorporate all the
information related to required, known or planned retrofits of the vehicles identifying and tracking the m ssing parts, corrected parts,
sof tware changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a retrofit.
The contractor shall deliver electronically a weekly update to the VIDS (I AWCDRL TBD) begi nning no later than 15 August 2002. At a
m nimum the VIDS update shall identify each vehicle by serial nunmber, each retrofit applied, retrofits remaining and pendi ng or open
issues that may result in retrofit. The VIDS subnission shall be structured to sort by retrofit items/issues as well as by vehicle.
Until the database is generated, the contractor shall manually generate and provide separate VIDS for each vehicle conditionally
accept ed.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending

resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornance Specification
requirenments identified herein:

1) The Alternator failure indicator. (Reference Contractor Wiver WBCT-0007 R3)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver W BCT-0008 R3)

3) The Cimate Control Unit (CCU) power noding issues. (Reference Contractor Waiver WBCT-0009 R4)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor Waiver WBCT-0010 R3)

5) \Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor \Wiver WBCT-
0021). The contractor shall provide an interimsolution for the vehicle side markers and have the material on hand at Fort Lew s or
Yaki ma, WA, as required, for application on the vehicles NLT 18 June 2002. The contractor shall provide the final corrective action
plan for vehicle side markers NLT 30 June 2002.

6) The winch. (Reference Contractor Waiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this
nodi fication by reference.

d. Height Managenment System (HVB). The contractor may downl oad the upgraded HVS production software on all vehicles presented for
acceptance. In the event the HVS does not neet the requirenments of the contract, the contractor shall performany corrective action

and/or retrofit of the HVS, at a location specified by the Governnent, at no additional cost to the Government.

e. Arnor (14.5nmm). In the event the 14.5 Arnor does not neet the requirenments of the contract, the contractor shall perform any
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corrective action and/or retrofit of the arnor, at a location specified by the Governnment, at no additional cost to the Governnent.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A. The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a |location specified by the Governnent, at
no additional cost to the Governnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $28,678 prior to liquidation of
progress paynents) pending nutual resolution of production verification test provisions. The parties agree to resolve any open
Perf ormance Specification issues, revise/clarify the specification, and address open conpliance el ements under discussion.

11. The Government will wi thhold $290,970 per vehicle (after the liquidation of progress paynments) for all of the itens addressed above
in Paragraph 9 of this nodification.

a. Upon installation of the Arnor on the vehicles, the contractor nmay invoice for the total amount of the w thhold due to the Arnor
shortage ($72,415 per vehicle). The release of the withhold is subject to Governnent inspection and acceptance of the arnmor. This
condition will be met upon Governnent verification that the installation has been satisfactorily acconplished.

b. Upon installation of the Renpte Weapon Station (RWS) on the vehicles, the contractor may invoice for $119, 494 per vehicle of the
total amount withheld due to the RAS shortage. This partial release of the withhold is subject to Governnent inspection and acceptance
of the RAS installation. This condition will be net upon Government verification that the installation has been satisfactorily
acconpl i shed. The renai nder continues to be withheld until the contractor's RWS product qualification testing is successfully
conpl et ed.

12.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor and RAS are installed
satisfactorily. Under no circunstances are the vehicles to be shipped to Fort Lewis w thout the Arnor and RWS properly install ed.
Wil e the vehicles are shipped in place, the contractor shall be responsible for the cost, the security, and the naintenance of the

vehicles. The Governnent will not incur any expense due to the shipnment of the vehicles in place.

b. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 9 above.

c. In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold the RWs into its
transport position prior to shipping.
13. As aresult of this nodification, the total price of Delivery Order 0002 is decreased by $315,458. Except as specifically stated

above, all other terns and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 054 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA PRODUCTI ON_QUANTI TY 52 EA |$_1,417,771.000 |$ 73, 724, 092. 00

NSN: 2320- 01-481- 8575

NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 30
AMS CD: 311071

ACRN:  AA

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H001 YO0000 M 2
PRQJ _CD BRK BLK PT
009
DEL_REL CD QUANTI TY DEL DATE
006 10 31-JUL- 2002
007 19 31- AUG 2002
008 15 30- SEP-2002
009 8 31- OCT- 2002

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AQ PRODUCTI ON_ QUANTI TY 11 EA [$_1,389,093.000 |$ 15, 280, 023. 00

NSN:  2320- 01- 481- 8575

NOUN: | NFANTRY CARRI ER VEHI CLE

FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified

PRON: X11GX001X1 PRON AMD: 30 ACRN: AA
AVS CD: 311071

Packagi ng _and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

021 Wp09532141L015 WB1A2N M WIGE03

PRQJ_CD BRK BLK PT
I oL
DEL REL CD QUANTI TY DEL DATE
001 11 31-JUL-2002

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
(VO1A2N) XR WAGG FT LEW S FLD COFC
BLDG 9630 L ST
FORT LEW S WA 98433- 5000

MARK FOR:  CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security Classification Guilde. For further

gui dance contact PM BCT Security Keith Wiitten
(586) 753-2135".

SH P TO FT. LEWS FI ELDI NG OFFI CE
BLDG 3041
FT. LEWS, WA 98433-5000
MARK FOR: MR COVI NGTON, PH 253-966-4851/
CELL: 253-405-2697
OR MS. BRAY, PH. 253-966-4851

(End of narrative FO001)

1
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0001AA X11GX001X1 AA 1 $ 89,319,573.00 $ - 15,595, 481. 00
311071 1GXPO1
0001AQ X11GX001X1 AA 1 $ 0.00 $ 15, 280, 023. 00
311071 1GXPO1
NET CHANGE $ - 315, 458. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 WB6HZV
NET CHANGE

PRI OR AMOUNT
OF AWARD

NET CHANGE FOR AWARD: $ 698, 256, 393. 00

CUMULATI VE
—AMOUNT___
$ 73,724, 092. 00
$ 15, 280, 023. 00

| NCREASE/ DECREASE

AMOUNT
$ - 315, 458. 00
$ - 315, 458. 00

| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ - 315, 458. 00 $ 697, 940, 935. 00
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